CIC #: 99EPA SUPERFUND
BILLED DATE 01-NOV-2006
CUSTOMER ORDER NUMBER DW96941975

(DIAMOND ALKALI

(EPA 530

D.0O.VOUCHER NO. BU VOUCHER NO.

BILLED OFFICE (MAIL TO):
U § ENVIRONMENTAL PROTECTION AGENCY

ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

CINCINNATI OH 45268-7002
ATTN

BILLED ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2002 NA 0000 NA

LINE ITEM MOA

1 CONTRACT - OUTSIDE GOVERNMENT
1 INHQUSE - LABOR

1 INHOUSE - LABOR

1 INHOUSE - LABOR

BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

VOUCHER FOR TRANSFERS PAGE NO. 001 Thkkdkkh kbbb kb kkkkhk kb h ke hka kA bk A Ak hA kA kA

ACCOUNTS OF
REV. MAN

(TA RI/FS) 105297 BZ694

BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO.
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* /, l{
27034371 * / h
PARTIAL # 45 22 SEP-2006 THRU 01-NOV-2006 * I/ AN

*

*

.

.

*

*

BILLING OFFICE (SEND REMITTANCE TO) :

USACE FINANCE CENTER
KANSAS CITY DISTRICT GS
5720 INTEGRITY DRIVE

MILLINGTON TN 38054-5005

BILLING ACCOUNTING CLASSIFICATION

&1 Zabe# vaUCéruckef

Profect Masacer

FUNDS AUTHORIZED: $10,756,000.
TOTAL BILLED AMOUNT: $9,083,501.
PREVIOUS BILLED AMOUNT: $7,757,785.
CURRENT BILLED AMOUNT: $1,325,716.
TOTAL FLUX BILLED:
PREVIOUS FLUX BILLED:
CURRENT FLUX BILLED:

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

$.
5.
$.

000000 96 NA X 3122.0000 G5 08 2416 848 012975 96231
$1,325,716.78 $1,325,716.
DESCRIPTION
PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $1,317,254.
DEPARTMENTAL OVERHEAD COSTS $2,705.
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $836.
LABOR $4,919.
SUBTOTAL $1,325,716.
PARTIAL AMOUNT PAID
PAYMENT DUE DATE 01-DEC-2006 PAY THIS AMOUNT $1,325,716.
CERTIFICATE OF OFFICE BILLED
co I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
93 STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE,
15 OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.
78
00 DATE
00 AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER
00

SDMS Document

i

97773

$.

Fh Ak kA kk ok kA kkk ko h ok kR kkrk kb kA Ak ke h ok

78

75
88
36
79
78

00

78

*
*
*
*
*
*
*
*
*
*
*
*
*
*



PM-ES 11/29/2006

Progress Report for EPA Region |l

Diamond Alkali, Operable Unit 3, Passaic River Study RUFS, OU3
Expansion, New Jersey
Bill No.: 27034371 IAG No.: DW96941975 (BZ694) IAG 1AG Expiration Date: Other Corps

Partial #46 NWK Award Date: 9/24/02 12/31/10 N/A

Reporting | From: To: EPA RPM USACE PM
Period: September 22,2006 | November 1, 2006 Alice Yeh/Tom Taccone Elizabeth Buckrucker
Work Performed

Participated in project progress conference call with EPA/COE/MPIHQI; hield 3, 16 & 31 October 06.

On 25 Sep 06, participated in conterence cull with EPA. HQI and Alan Blumberg to discuss his comments on the

Hydrodynamic Model Report.

On 3 Oct 00, after review, paid tive contractor invoices on Task Order 0011 totaling $731.800.14. Of this,
$38.256.00 was tunds withheld from previous invoices duce to cirors and/or omissions in previous invoices.
Confirmed all appropriate documentation to support this amount was submitted prior to payment. Discussed with L.
Warner numerous items for justification was missing and MP! provided this information such that full payment could
be made with current invoices.

On 10 Oct 06, atter review, paid three contractor invoices on Task Order 0002, totaling $592,451.10. Of this,
$7,086.49 was tunds withheld from previous invoices due 1o technical support request not being properly document
and fee nos being listed on the BSF. Discussion with L. Warner conceming Eng. 93 fon comrections, made
corrections tollowed by full payment. (Note: The amount $7,086.49 had previously been accounted for in billings;
hence is not included in the total contract payment amount on this hill.)

Discussed with L. Wamcer the continued need for MPT to keep invoicing current and for quality conrrol checks prior to
invoice submission. Requested that he backbriet Ken Goldstein on this issue since the amount of time/eftort required
by the government for review and the comrections required by MP1 was substantial. However, all invoices paid this
period were paid in full.

On 17 Oct U6, participated in meeting (via teleconferencee) with EPA. PRP Group and consultants, MP1 and BAT.

The purposc of the mecting was to discuss und address open technical issucs that need resolution prior to signing the
AOC.

On 17 Oct 06, forwarded draft Award Fee Evaluation to A. Yeh. Afier comments were received, prepared this

evaluation, and forwarded to the Award Fee Board on 21 Oct 06.

On 18 Oct 06. participated in conference eall concerning the Early Final Action/Focused Feasibility Study
(EFA/FFS). Pumose of the call was for all agency participunts to ask questions of MPHand team on arcas within the
document that were not clear. The intent was to provide claritications and explanations to assist reviewers in the
preparation of comments.

On 26 Oct 06, met with contracting to discuss the base task arder (0002) and modification 1. An administrative
modification wili be prepared to comect some mathematical errars in the contracting paperwork.

Continued to provide funding updates and cost projections during the manth. On 2 Qct 06. provided executive
summary funding needs, noting when current funds will be fully expended. Conference call with EPA and MPlon 3
Oct to continm funds status for EFA/FES. On 30 Oct 06. provided a bumn rate table, derailing by major task, the
estimated costs for FY07.

On 1 Nov 06, coordinated with L. Wamer to prepare a summary of all TAC authorizations and billings.
Coordinated with ERDC and TAC for specific reviews of EFA/FFS and madel documents.

Began coordination for the next contract award, to include schedule development for proposal submission,
negotiations, receipt of tunds and award of contract.  Proposal scheduled tor submission on 8 Nov (6.

10F6
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11/29/2006

PM-ES

Progress Report for EPA Region !l

(Open). Continued coordination for transter of field facility. Awaiting schedule for ENSR to perform sampling.

e Preparation of monthly progress report and update of the contract expenditure and projection spreadsheet for IAG-
1975.

e (Open). Review of current BSF tor Task Order 001 1. follow up conversation with MP concerning the BSF projected
exceedance of contract capacity. Erors were determined in BSF and MPI will submit corrected documents; noting no

contract overrun expected.

Key Meetings This Period «  Regular project progress calls and specific task progress calls.
s 25 Sep 00: Hydrodynamic Model Comment call; EPA, HQI, TAC, Corps ~ KC
e 17 Oct 06; Mceting/teleconterence RE: AOC discussions; EPA, PRI Group and consultants. MPL BAT, Comps - KC

e 18 0ct 06; EFAFFS Q&A conference call; 6-agencies, MPL HQI, BAT, Comps - KC

Priorto 1 Jan 03 - See IAG DW9694 1915 for milestones completed.

6 & 14 Jan 03 - Contract Negotiations with MPI - WAD 3.

11 Mar 03 - Task Order 0011 awarded for $325.262; WAD 3.

8 & 30 Oct 03, 12 Nov 03 - Contract Negotiations with MPl; WADs 4 & 5.

] Dee 03 - Task Order 00 1 1/Modification 2 awarded tor $502,836 (obligated), WADs 4 & S.

12 Dee 03 — Contract Negotiations with MPI - WAD 0.

2 Feb 04 — Task Order 001 1/Modification 3 awarded for $94,236 (obligated), WAD 6

29 Apr 04 — Task Order 001 1/Madification 4 awarded for $155,206 (obligated).

17 May (04 - WVN/ATP approved allowing MPI to shift funds into FSP for fall ficld sampling cffort planning.

27 Aug 04 — Task Order 001 I/Modification 5 awarded for $1.313,167 (obligated).

13 & 14 Jan 05 - Contract Negotiations with MPL - WADs 4-7.

31 Mar 05 — Task Order 001 1/Moditication 6 awarded for $926,281 (obligated).

5.9.10 & 11 Aug 05 — Contract Negotiations with MPL - WADs 4-7

30 Aug 05 — Task Order 001 I/Moditication 7 awarded for $3.800,148 (obligated).

15 Dec 05 — Task Order 001 1/Modification 8 awarded for $949.982 (obligated).

6 & 8 Mar 06 — Contract Negotiations with MPI— New Contract base Task Order (TO)

31 Mar 06 — Contract W912DQ-06-D-0006; Task Order 0002/Base Contract awarded for $999,448 (obligated).
31 Aug 06 ~ Task Order 0002/Moditication | awarded for $947 08 (obligated).

Project Management/Community Involvement:

Participation in telephone conference calls with EPA and COE and intemal consultant teamy members. Preparation of
Progress Reports, and Budget Schedule Forecast.

Early Final Action

Numerous conference calls (including BAT/EPA discussion on potential PRA and EFA/FFS Q&A conterenee call) and
internal mectings held in the preparation of documents and analysis.

On 29 Scp 00, submitted Pre-draft EFA/FFS to USEPA, USACE and partner agencies.

Coordination with Eric Stem regarding decon/thenmal costs.

HQI initiated Draft FFS cap erosion modeling with identification of retum flows for numerous periods and conducted
sensitivity runs for scttling speeds and grain size distribution of capping material under various retumn flows.

20F6
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PM-ES

Projected Work, Meetings Milestones through next FY.

11/29/2006

Progress Report for EPA Region il

Technical Studies and Investigations:

High/Low Resolution Coring.

Sample tracking table updated 13 Oct 06. Some validation efforts are defayed. On 12 Oct 06, provided chain of
custody for all archived cores and samples to demaniniis.

On 27 Oct, small voiume water column sample results released to demaximis.

On 11 Oct 06, Dundec Dam high resolution and 3-month water column sampling proposal submitted.

Planning Documents:

Modeling/Hydrodynumic:

On 25 Sep 06, meeting berween EPA, HQEand AL Blumberg on the Draft Report o discuss comments and details of the
model results and changes to be made to improve the overall report struciure.

Muodecling/Sediment Transport:

HQI continued review of Craig Jones incorporation of SEDZLJ into ECOMSED code.

PREmis/Website/Misc.:

Quality Control of small volume water column data,

Ficld Facility Transfer. Sclected Scacoast Environmental Serviees to dispose of drummed 1DW and samples were
collected for waste characterization.  Demobilized non-government equipment.

Nat rative

Mid-to-long range activitics and milestones are dependent on the current discussions between EPA and the PRP group.
The funding and allocation among tasks will detenmine the exact projection of tasks for FY07. Anticipate both
schedule and task funding update as a result of these ongoing discussionsiegotiations,

FFS Evaluation. Prionty task: will continue to reccive funding during FY07. Milestones will be updated after
upcoming key mecting and review of EFA/FFS,

Hi’Low Res Cores. Validation ongoing; anticipate all validation to be complete during FY07:1% Qur,

Draft Hydrodynamic Model Calibration Repoit to be revised based on current comments. Anticipate final document

approximately 1 Mar 07.
Sediment Transport Model: Not fully funded. initial tasks complete (SEDZLJ incorporation into ECOM). Anticipate

transfer of this model work to the PRPs.
Risk Assessiment and Problem Fonnulation work on hold; anticipate future work to be performed by PRPs.

Work Plans — Oversight. Anticipate soime revision to existing WPs with review of documents by MPILand tcam.

Details/schedule to be determined.
Ficldwork 2007. Anticipate an cttort for MPL and team to provide ficldwork oversight during FY07. Details/schedule

to be determined.

Continuation of Bi-weekly Progress calls. Continuation of Passaic PM and PDT Mcetings with appropriate partics.
Workgroup meetings and in-progress mecting with agencics, TAC member and stakcholders as appropriate,

EFA/FFS meetings as appropriate and coordination with NIDEP and NY District Comps to continue.

EFAFFS - partner agency commaent meeting scheduled tor 15 Nov 00, Based on this meeting, the schedule tor
stakeholder submittal will be determined and may be delayed trom the planned datc of 11 Dec 06.

Anticipate IAG Amendment by 30 Nov 06, with contract award in mid-December to ensure no delay in work.
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PM-ES 11/25/2006

Progress Report for EPA Region If

Issues
Technical: Dundee Dam Sampling by USGS (outstanding from previous reports — no change). Wil retain as a technical issue
until the sampling has begun.,

EPA decision necessary for [DW disposal (as a listed or a non-hazardous waste).

The Carly Final Action schedule may have delays — very dependent on the nuture and volume of comments and the
oulcome ot the 15 Nov consensus meceting. Further, the cap erosion model schedule is being submitted 22 Nov (3
weeks luter than anticipated). Schedule to he updated carly next month and reviewed following the consensus
meeting.

Anticipate schedule revisions atter PRP negotiations are complete and long-range future funding plan is finalized. In
the interim, the funded deliverables are in mostly in support of the EFA. Other, unfunded tasks are not updated on the

schedule.

The cument level of tunding is expected to support EFA/FES project work through approximately 31 December 2006.
The funding to support Comps labor and M&S Fec is expected to support ongoing efforts through approximately
February 2007,

It is recomimended that a portion of the remaining funds be placed in “reserved™ such that when a contract closcout is
conducted; funding is available to support this action. Note this is especially imporiant when a contract task order is
closed or when an TAG (with contracts) will be closed out. I future funds will be amendments to the current IAG, then
this issue will not be of high importance in the near future,

IAG Summary
Amendment Funding
USACE Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

1,000,000 0 Initial 9/24/02 - ) $ 1,000,000

50,000 0 ! 9/11/03 ' $ 1,050,000

156,000 2 4/15/04 $ 1.200,000

1,500,000 8/11/04 $ 2,706,000

50,000 ¥17/04 $2.756,000

1,000,000 12721104 $3.756,000

4,000,000 8/17/05 $7.756,000

1,000,000 11730/05 $5.756,000

1,000,000 3/3/06 $9,750,000

1,000,000 8/23/06 $10,756,000

Note: Technical Assistance |AG; Procurement total = $875,000; Personnel = $175,000

Amendiment 2 — atlocation of funds is: Procurement total = $1.081,000; Parsonnel $125,000.

Amendment 3 - allocation of funds is: Procurcment total = $2 381 ,500; Personnel = $274,500
Amendment 4 - allocation of funds is: Procurement 1otal = $2.431 500: Personnel = $324,500.
Amendment 5 - allocation of funds is: Procurement total = $3.331.,500; Personnel = $424,500
Amendment 6 - allocation of tunds is: Procurement total = $6,831,500; Personnel = $924,500
Amendiment 7 - allocation of funds is: Procurement total = $7.781,500; Personnel/M&S Fee = $974,500
Amendment 8 - allocation of funds is: Procurciment total = $8,781,500; PersonnelM&S Fee = $974,000
Amendment 8 - allocation of funds is: Procurement total = $9,731,500; Pesonnel’M&S Fee = $1.024,500
Totil funding from PRP account - $9,500.000 (Amendments #3, 45 #6, £7 48 and #9)

40F6
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Progress Report for EPA Region |i

Expenditures: USACE & CONTRACT
Summary of Funds Spent Per Activity & Funds Remaining
Funds Disbursed

Funds For Activity Funds Disbursed Funds Remaining

Description

This Month

To Date

Contract - Task Order 0011

$ 325,262.00

$ 325.202.00

$0

Contract - Task Order
001 1/Mod 2 !

$ 502.830.00

$ 502.836.00

$0

Conrract - Task Order
00T /Maod 3

$ 04,236.00

$94,236.00

Contract — Tusk Order
001 1/Mod 4

$ 155200.00

50

$ 155,2006.00

Conwact — Tusk Order
001 1/Mod 5

$1,313,167.00

$0

$1.313,167.00

Contract — Task Order
001 1’Mod 6

$926,281.00

$0

$926,281.00

Contract — Task Order
001 1/Mod 7

$3,800,148.00

$107,929.84

$ 3.800,148.00

$0

Contract - Task Order
001 1/Mod 8

$ 949,982.00

$616,873.81

$616,873.81

$333,108.19

Contract - Task Order 0002

$999,448.00

$592.451.10

$732,025.99

$267,422.01

Contract — Task Order
0002/Mod 1

$947,081.00

$0

$0

$947,081.00

Subtotal - Sumnary of Contracts

$10,013,647.00

$1,317,254.75

$8.,466,035.80

$1,547,611.20

Contract Dollars Available

$2.919.00

Kansas City Comps In-House
Labor/Travel™

Supurtund M&S Fee

$ 629.599.50

$ 8,462.03

$ 380,796.02

$0

$ 12641661

$122,386.87

MIPR to ERDC — Sedflume’

$110,253.50

$0

$110,253.50

$0

MIPR o ERDC — P. Schroeder
Hydrodynamic Model Review

2.500.00

$0

$0

$2,500.00

Grand Total — Contract/Corps

$ 10.756,000.00

$1,325,716.78

$9,083,501.93

$ 1,672.498.07

Note L Task Onder 00F1Mod 1 was administrative in nature; date extension and sinall chunge in fee/work structure of dollars (1otal dolars did not change).
Note 2: Funds Disbursed to Date in this row include a historical MIPR charge ol $2,646.09.
Note 3: MIPR closed 30 Sep 06; remaining funds ($3.246.50) moved back into available laborM&S fund pool.
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PM-ES

Progress Report for EPA Region Il

11/23/2006

Contract Obligations/Deobligations Plan (FY03-FY06 estimates)

Contract Planncd Obligation Date Actual Obligation Date Notes
DACWA41-02-D-00023 $300,000 1/31/03 $323,262.00 3/11/03 | New task order awarded; Task Order 001 1 (WAD 3).
DACW41-02-D-0003 $1.,000,000 12/1/03 $502,836.00 12/1703 | Total ncgotiated amount is $1,187,911.00 of which
- $502.836.00 was obligated (WADs 4 & 5).

DACW41-02-D-0003 $500,000 1/2/04 $94,236.00 2/2104 | Total negotiated amount is $559,793 of which
$94,236 was obligated (WAD 6)

DACW41-02-D-0003 4/29/04 $155,206.00 | 4/1504 | Incremental funding to continue work on WADs 4-6
as previously negotiated.

DACW41-02-D-0003 1,200,000 730004 $1.313,167.00 %/27:04 + Task Order modification for 2004 ficldwork and FSP
and associated document preparation.

DACW41-02-D-0003 $900,000 2/15/05 $926,281.00 3/31/05 | Funding to finalize fieldwork documents and

- planning/preparations.

DACW41-02-D-0003 $3.500.000 8/15/05 $3,800,148.00 8/30/05 | High resolution coring: IRM Evaluation; some low-
resolution coring & tield investigation expenses.

DACW41-02-D-0003 $950.000 | 11/15/05 $949.982.00 | 12/15/05 | Funding to continue through April 2006.

WO12DQ-06-D-00006 $1,000,000 3/31/06 $999,448.00 3731406 | Additional funds for IRM, Madcling and Risk
Assessment work to continue.

W912DQ-06-D-0006 $900,000 8/15/06 $947.081.00 831/06 | Additional fund for FFS, Modcling and Risk
Asscssment work and project management support.

W412DQ-06-D-0006 $915,000 § 12/15/06 Additional Funds for FFS/Dundee Dam Sumpling

Total Funds Obligated Task Order 001 1/Task Order 0002 $10,013,647.00

1AG Scope of Work Summary (block 13 of IAG)
Base IAG: This amendment obligates $1,000,000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and
Feasibility Study at the Diamond Alkali OU3 Superfund Site (EPA 1D: NID980528996)

IAG Amendment #1 and #4 Scope of Work Summary (block 13 of IAG)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the-U.S. Army Corps of Engineers — Kansas City
District for community relations activitics in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site
(EPA ID: NJD9&0528996)

JAG Amendiment #2 and #3 Scope of Work (block 13 of IAG)

This amendment obligates an additional $156,000 (#2); 1,500,000 (#3): of Special Account Funds to the Engincers — Kansas City District to perform
activities in support of RIFS at the Lower Passaic River portion of the Diamond Alkali, OU2 Superfund Site (EPA 1D: NJD980528996)

1AG Amendment #5, #6, #7, #8 and #9 Scope of Work (block 13 of IAG)

This amendment obligates $1,000,000 (#5): $4,000.000 (#6):; $1,000,000 (#7): $1,000,000 (#8) and $ 1,000,000 (#9) to the U.S. Army Corps of
Engincers-Kansas City District to perform activities in support of RVFS, Lower Passaic River portion of the Diamond Alkali, OU2 Superfund Site
(EPA 1D: NJD980528996).

Project Delivery Team

Name
Beth Buckrucker

Contactinformation
(816) 389-3581
Ccll: (816) 695-5797

Responsibilty
Project Manager

(810) 389-3803
(816) 389-3837
(816) 389-3721
(K16) 389-2583

Contract Specialist
Contracting Ofticer
Attomey

COR

Justin Cofer
Robert Nunn
Dawn Wade
Ed Bristow

Datc: November 27, 2006

Elizabeth Buckrucker
Project Manager
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msfcr.2.1.4 396

IAG Number: DW96941975

MONTHLY REPORT FCR OCTOBER 2006

STATEMENT OF CHARGES FOR PERIOD:

Total Funds Authorized:

Less Total Expenditures: (-)
Less Undelivered Orders: (-}

Less Commitments: (-)

Funds Available Balance:

BILLING ACTIVITY (96X3122):
Bill Number 27034371

Funds Expended During Report Period:

Total Billed to Date:

Direct Fund Cite Payments

Funds Expended During Report Period:

Total Expended to Date:

PROGRESS REPORT
KANSAS CITY DISTRICT
DIAMOND ALKALI,

Revised Reimbursable

(96X3122)

$10,756, 000.

$9,083,501.
$1,558,911.
$61, 022

$52,564

$1,325,716
$9,083,501.

$0

$0.

00

93
20

.55

.32

.78

93

.00

e

Direct Fund

$0.

$0.

Cite

00

.00
.00

.00

00

IAG Totals

{96X3122)

$10,756,000.

$9,083,501
$1,558,911
$61,022

$52,564.

.93
.20
.55

Page:

Date:

1
09-NOV-20606



msfcr.2.1.4 396

IAG Number: DW96941975S

Bill Number: 27034371

Bill Invoice Date: 01-NOV-2006

PROGRESS REPORT
KANSAS CITY DISTRICT
DIAMOND ALKALI, NJ

Monthly Billing Amount (96X3122): $1,325,716.78
Monthly Direct Fund Cite Contract Cost : $0.00
Costs for Prior Month's Project Costs
Budget Categories Current Month Summary to Date
a Personnel $3,215.55 $130,037.51 $133,253.06
b Fringe Benefits $1,704.24 $67,592.12 $69,296.36
¢ Travel $0.00 $31,767.58 $31,767.58
d Equipwent $0.00 $0.00 $0.00
R e Supplies $0.00 $0.00 $0.00
f Procurement $1,317,254.75 $7,148,781.05 $8,466,035.80
g Construction $0.00 $0.00 $0.00
h Other $0.00 $239,316.20 $239,316.20
i Total Direct Charges $1,322,174.54 $7,617,494.46 $8,939,669.00
j Total Indirect Charges $3,542.24 $140,290.69 $143,832.93
k TOTAL $1,325,716.78 $7,757,785.15 $9,083,501.93
Labor Breakout for Month:
Labor
Individual Function Hours Amount
ELIZABETH BUCKRUCKER HTRW PROJECT MANAGER 75.50 $8,462.03
TOTAL LABOR: 75.50 $8,462.03

IR s e T R L R R S 2 e e 2 2 et et s

*** END OF REPORT - 09-NOV-2006 - 08:58 - SID GSCEFMP1 **+
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LOWER PASSAIC RIVER RESTORATION PROJECT . L“f:f :;ﬁ‘;ﬁ:
artia
DW96941975; BZ694
USACE/Contract Expenditures
and
Projected Expenditures
FY06 FYo7
il Number==> 34 35 36 37 38 39 40 41 42 43 44 45 48
{item Oct-05 Nov-05 Dec-05 Jan-06 Feb-06 Mar-06 Apr-06 May-06 Jun<06 Jul-06 Aug-06 Sep-06 Oct-06 Totals
Travel Expenses 864.00 1,274.52 1,340.68 -382.50 1,332.00 0.00 1,132.90 0.00 1,088.15 1,109.82 0.00 0.00 0.00 31,767.58
Other: Reproduction Services/MIPRs for Labor 1.18 13,756.39 3,800.33 1,270.05 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 112,899.59
Departmental Overhead 2,767.63 2,497.70 2,938.59 1,746.35 713.37 2,226.84 3,228.33 3,453.09 2,438.45 2,778.89 3,232.20 4,478.77 2,705.88 99,149.15
GeneralAdministrative Overhead 1,162.41 1,049.04 1,234.21 73347 299.61 935.26 1,322.32 1,384.51 984.75 1,122.23 1,305.32 1,808.76 836.36 44,683.78
Labor 5,535.25 4,995.38 5877.18 3,492.66 1,426.70 4,453.66 6,296.77 6,640.55 4,689.29 5,343.98 6,215.77 8,613.05 4,019.79 202,549.42
Superfund M&S Fee 0.00 0.00 0.00 0.00 46,857.49 0.00 0.00 22,045.31 0.00 0.00 0.00 19,067.83 0.00 126,416.61
USACE Labor/Travel & M&S Fee; monthly 10,330.45 23,573.03 15,190.87 6,860.03 50,429.17 7,615.76 11,980.32 33,533.46 9,200.64 10,354.92 10,753.29 33,968.41 8,462.03)
Cumulative USACE Labor/Travel/M&S Fee: 395,544.10 419,117.13 434,308.10 441,168.13 491,597.30 499,213.06 511,193.38 544,726.84 55§3,927.48 564,282.40 575,035.69 609,004.10 617,466.13 617,466.13
IAG Funding Received/Personnal: 50,000.00 50,000.00 1,024,500
IAG Funding Received/Contract: 950,000.00 1,000,000.00 950,000.00 9,731,50
Contracts Awarded 949,982.00 999,448.00 947,081.00 10,013,647.. .
ihihdidiibad
Contract Disbursements; monthly (Invoiced/Paid) 641,534.59 443,320.59  1,118,000.53 0.00 0.00 492,225.33  1,219,724.15 367,373.99 0.00 0.00 139,574.89 0.00 1317,254.75] 8,466,035.80
Cumulative Contract D 3,368,561.57  3,811,882.16  4,029882.60  4,929,882.69  4,920882.690 5422,108.02  6,641,832.17  7,009,206.16  7,009,206.16  7,009,206.186  7,148,781.05  7,148,781.05  ©,466,035.80
Cumulative invoiced; labor and contract 3,764,105.67  4,230,999.29  5,364,190.79  5,371,050.82  5,421,479.99  5,921,321.08  7,153,025.55  7,553,933.00  7,563,133.64  7,573,488.56  7,723,816.74  7,757,785.15  9,083,501.93
Remaining IAG $$ 243,319.90  1,219,746.87 254,573.80 247,713.87 187,284.70 190,220.94 178,240.62 144,707.16 135,506.52 125,151.60 167,317.31 133,348.90 124,886.87
Lower Passaic River Restoration Project
[—IAG Funding e=#==Cumulative Contract Disbusements === Cumulative Invoiced; labor and contract ==#==Cumulative USACE Labor/Travel/M&S Fee: == Projection of Invoiced Expenses l
12,000 000
10,000 000 %
g O p— ===
4
‘—_‘ 6,000 000
©
Q 4000,
2,000 000
4
e e —————— % o % $= = g . 4
g g g g g 2 g g g g g 8 g g 5
g $ g 5 $ i S § i 3 % § g 5
Months
Total IAG Amount==> $10,756,000.00
IAG 1975 Summary_Oct 06.XIs Updated: 9 Nov 06
1of 1
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